U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT
doc date: 2/13/14

1. Branch 2. Division/Grou

ICS 204-EPA S P

DIVISION ASSIGNMENT LIST

3. Incident Name 4. Operational Period

Turkey Brook O|| Slte 2/18/14 thru 2/28/14

5. Operations Personnel

Operations Chief John Kiley (GES)/ Mike Quinlan Division/Group Supervisor

Branch Director START George Mavris

6. Resources Assigned

Strike Team/Tas:k Force/ Leadlr Contact Info. # # of Reporting 204a Attached
Resource Designator Persons
Info/Notes/Remarks
Tech Support G. Mauvris /Colin Cardin 978-621-1209 1
(WESTONSOLUTIONS)
Operations M. Quinlan (CB & I) 508-3085095 3
0

7. Work Assignments  GES LLC Contract EP-W-08-062 Task Order # 0036

On-Site Tasks ERRS
Week of 02/18/14

- mobile personnel and equipment to the site
- measure oil and water in existing extraction wells

- remove floating oil with hand bailers; evaluate well recovery time or operate bladder pump in wells to remove

floating oil (2/20/14 and 2/27/14)
- store recovered oil in drums
- reset and replace floating boom in Turkey Brook as necessary
- direct installation of additional monitoring/recovery well by boring contractors
- drill cuttings to be staged in drums as necessary
- 2/20/14

- conference call with OSC to discuss next steps
Off Site Tasks
- Prepare 1900-55s ( next draft by 02/27/14)

- Prepare for tasks in TO Mod #3 as attached
- Notify OSC at least three days in advance of proposed mobilization to the Site

Planned work-

Consider other technologies to increase oil recovery rate
Replace boom as necessary under direction from OSC

PENDING WORK AWAITING COMPLETION
None at this time

9. Communications (radio and/or phone contact numbers needed for this assignment)-

Cell Phone #s

Ted Bazenas 617-312-4710

Prepared by Approved by Date Time
Ted Bazenas Ted Bazenas 2/13/14

Page 1 of 3




U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT
doc date: 2/13/14

AUTHORIZED PERSONNEL

# Personnel Type NTE Hours # Personnel Type NTE Hours
1 Response Manager(s) 40 0 | Chemical Technician Day
1 PA 15 1 | T&D Coordinator
0 Foreman Project Engineer 0
0 Equipment Operator(s) Other Contract Personnel
2 Laborer(s) 30hours 0 | Safety Officer
each
AUTHORIZED EQUIPMENT
# Equipment Type # | Equipment Type # | Equipment Type
Office Trailer(s) Water Cooler(s) * | Steel drums
Crew/Supply Trailer(s) Computer(s)
Decon Trailer(s) Hand Held Radios
Storage Trailer (s) 1 | Passenger Truck
Box Truck POV(s)
Excavator(s) Copier/Fax Machine(s)
Front End Loader(s) Telephone/fax/internet lines
Track skid steer/ trailer 1 | Pick up truck
Personal Air Pumps Dumpbody
Hazcat Trailer * | Sorbent boom

*as needed

AUTHORIZED SUBCONTRACTORS ON-SITE

NH Boring

T™MC

AUTHORIZED SUBCONTRACTORS OFF-SITE

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by

the OSC in performance of the above referenced delivery order.

On-Scene Coordinator

Bazenas, Ted

Digitally signed by Bazenas, Ted
DN: dc=gov, dc=epa, dc=ad, dc=aa, ou=EPA,

ou=AdmDiv-R01-OSRR, chn=Bazenas, Ted
Date: 2014.02.13 15:22:48 -05'00'

Acknowledgement of receipt of Daily Work Order.

ER LLC Response Manager

Date
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Amendments:

On-Scene Coordinator

U.S. EPA — Region 01
Removal Program Daily Work Order
Turkey Brook Oil Site
McLennan Drive, Oakville, CT
doc date: 2/13/14

Date

ER LLC Response Manager

Date
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